CHANGE REQUEST (CR)

PROJECT:

Twaaq

SUBMITTED BY:

Media Phone Plus

DATE:

31.10.2022

CD	NI.	ım	ber:	002
CR	1/1		Der	UUZ

Person(s) Requesting Change: Ahmed Halim

	Project Scope Change	Project Budget Change	Project Schedule Change
\oplus	Additional item request	Other (specify)	

Description of CR (as received from Client):

Pixel integration with TWAAQ Website

We would require the implementation of Pixel ID for following social media accounts.

- 1- TikTok
- 2- Snapchat
- 3- Facebook & Instagram (both will be configured by one pixel-ID)

Scope of Work:

To integrate Pixel Code with TWAAQ Website

- Update the website with the required Pixel IDs
 - Integrate tracking pixel code for following accounts into the website.
 - TikTok
 - Snapchat
 - Facebook & Instagram
 - Add relevant event functions for tracking pixels IDs in following pages
 - Registration Page
 - Product listing page
 - Product Details page
 - Checkout page
 - Payment confirmation page
 - o Setup the google tag manager code
- Testing the Pixel Integration at test environment
- Configuring the Pixel Integration with production website

Design/Development	Number of Hours	Cost
Pixel integration for TikTok	8	KWD 150
Pixel integration for Snapchat	8	KWD 150
Pixel integration for Facebook & Instagram	8	KWD 150
TOTAL COST	24	KWD 450

Payment Term: 100% Advance

Delivery Time: 7 working days after the receipt of the official Purchase Order from

TWAAQ.

Approval:

IN WITNESS WHEREOF the parties hereto have executed this CR-002 draft under their respective corporate seals and by the hands of their proper officers hereunto duly authorized.

Submitted by MPP	
Signature:	The Har
Name:	JAMIL I RBAL
Date:	31-10-2022

Approved by TWAAQ	
Signature:	
Name:	
Date:	